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General Information 

Any project inquiries should be in writing and 
directed to the Project Manager at: 
 

Hanif Khan, Project Manager 
Seattle Public Utilities 
PO BOX 34018  
Seattle, WA 98124-4018  
 
e-Mail: Hanif.Khan@seattle.gov 
Phone: (206) 615-1264 

 

 

 

 

Background 

The Projects Delivery Branch in Seattle Public Utilities (SPU) is planning to perform over $170M worth of Capital 
Improvement Projects (CIP) work in 2015.  The Project Controls & Performance Management Office (PC&PMO) 
supports projects delivery with cost engineering, planning, scheduling and performance monitoring on various 
projects. PC&PMO also sets standards and processes for consistent project and portfolio tracking, control and 
reporting for 70+ ongoing projects in SPU.    

 

Project Scope 

 

PC&PMO will hire one or more consultants to provide project controls services on specific capital projects or 
programs. Among the major projects/programs include: Combined Sewer Overflow (CSO) program; multiple 
water reservoirs seismic improvements; utility relocates in Alaskan Way Viaduct and Seattle Seawall; building 
new solid waste facilities; etc. 

 

Project Controls consultant will work within PC&PMO defined processes and standards to develop projects 
baseline, update schedule and budget, forecast project cost and cash-flow, develop performance indices and 
provide reports. Project control consultant may also provide assistance in enhancing or integrating systems and 
processes for project delivery.  

 

 

Contracting Opportunities 

The consultant contract opportunity will be announced on http://consultants.seattle.gov/. The construction contract 
opportunity will be advertised on http://www.seattle.gov/contracting/construction.htm  
 

Schedule Target Date 

Consultant Advertisement 2Q 2015 
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